

COBRA Key Milestones

Key Milestones	Owner	Expected Completion
Inserts added to ongoing coupons and new QEN packages for members in current platform	HealthEquity/WageWorks	August 2, 2021
Client configuration	HealthEquity/WageWorks	August 16, 2021
Client provided with website credentials. <i>Login must be completed within 24 hours of receipt</i>	HealthEquity/WageWorks	August 17, 2021
Client approval of plans/rates	Client	August 26, 2021
Initial member data load	HealthEquity/WageWorks	August 30, 2021
Member Welcome Letters sent	HealthEquity/WageWorks	September 7, 2021
Member invoices sent from new platform	HealthEquity/WageWorks	September 15, 2021
Go Live		October 1, 2021
Outbound eligibility files transitioned	HealthEquity/WageWorks	October 1, 2021
Member data refresh	HealthEquity/WageWorks	October 8, 2021
Member Welcome Letters sent (refresh populations)	HealthEquity/WageWorks	October 11, 2021
Member funds received at old lockbox transferred	HealthEquity/WageWorks	October 15, 2021
Client/Member access to historical data disabled	HealthEquity/WageWorks	December 31, 2021