

COM Key Milestones – April

Key Milestones	Owner	Dates
Funding Profile due date	Client	February 1, 2022
Recommended communication begins with current members & eligible employees	Client	February 1, 2022
Current eligible employee demographics loaded into new platform	HealthEquity	Week of February 10, 2022
Disable current commuter enrollment method	Client	February 10, 2022
Commuter ordering period begins via new member's account	Members	February 11, 2022
Commuter ordering period ends via new member's account	Members	March 10, 2022
Payroll report made available in the ER Site (Be certain to zero out all commuter payroll deductions after the last deductions. For example, in July use this report to set up deductions for August benefit month)	HealthEquity	March 13, 2022
First funding invoice	HealthEquity	March 15, 2022
Fulfillment of member's commuter order, vouchers or commuter debit card and QuickStart Guides (as applicable) For example: <ul style="list-style-type: none"> • Transit funds loaded to Commuter debit cards – March 20th • Parking funds loaded to Commuter debit cards – April 1 	HealthEquity	Mid/Late March (approximately 10-15 days after your orders are processed)
Final commuter contributions records sent <ul style="list-style-type: none"> • Discontinue sending commuter contributions not applicable to new platform 	Client	Last pay date in March
Spending Account Card by WageWorks disabled	HealthEquity	April 1, 2022
Commuter First Benefit Month Begins on New Platform!		April 1, 2022
Deadline for parking reimbursement claim on MySpendingAccount	Members	April 15, 2022
First monthly administration service fee invoice	HealthEquity	April 23, 2022
Commuter pre-tax balances transferred as a credit	HealthEquity	Late April/early May 2022