

# COBRA Key Milestones

Key Milestones	Owner	Expected Completion
Inserts added to ongoing coupons and new QEN packages for members in current platform	HealthEquity/WageWorks	April 1, 2022
Client configuration	HealthEquity/WageWorks	April 6, 2022
Client provided with website credentials. <i>Login must be completed within 24 hours of receipt</i>	HealthEquity/WageWorks	April 7, 2022
Client approval of plans/rates	Client	April 14, 2022
Initial member data load	HealthEquity/WageWorks	April 21, 2022
Member Welcome Letters sent	HealthEquity/WageWorks	April 27, 2022
Member invoices sent from new platform	HealthEquity/WageWorks	May 13, 2022
Inbound files re-routed	HealthEquity/WageWorks	May 25, 2022
<b>Go Live</b>		<b>June 1, 2022</b>
Outbound eligibility files transitioned	HealthEquity/WageWorks	June 7, 2022
Member data refresh	HealthEquity/WageWorks	June 9, 2022
Member Welcome Letters sent (refresh populations)	HealthEquity/WageWorks	June 10, 2022
Member funds received at old lockbox transferred	HealthEquity/WageWorks	June 15, 2022
Member in Waiting Period Data Load	HealthEquity/WageWorks	June 23, 2022
Member in Waiting Period Welcome Letter sent	HealthEquity/WageWorks	June 27, 2022
Client/Member access to historical data disabled	HealthEquity/WageWorks	August 31, 2022